

EDUCATEAlabama (EA) Implementation *Timeline 2015-2016

*Based on LEA school calendars submitted to the SDE reflecting local begin/end dates

STEPS	BEGIN BY	COMPLETION BY	RESPONSIBLE
STEP 1: ED DIR STEP 2: LOGIN STEP 3: PROFILE	8/1/2015	9/4/2015	ALL REVIEWERS, ALL EVALUATORS, AND ALL EVALUATEES
STEP 4: SELF-ASSESSMENT	8/1/2015, if login has been updated	9/18/2015	ALL EVALUATEES WITH ALL EVALUATORS' GUIDANCE
STEP 5: DIALOGUE STEP 6: PLP	9/21/2015	10/21/2015	ALL EVALUATEES AND ALL EVALUATORS
STEP 7: SUPPORTING EVIDENCE	10/21/2015	ONGOING UNTIL SCHOOL CLOSES OR 7/31/2016	ALL EVALUATEES AND ALL EVALUATORS REVIEWERS, AS APPROPRIATE
STEP 8: CLOSE-OUT	NO EARLIER THAN 5/6/2016	NOT AFTER 7/31/2016	PRIMARY EVALUATORS
ALL REVIEWERS RESPONSIBLE FOR SYSTEMWIDE/SCHOOL-BASED/EVALUATEE IMPLEMENTATION			
ALL STEPS 1-8	ENSURE STEPS BEGIN ON TIME	ENSURE STEPS COMPLETED ON TIME	ENSURE EVALUATEE/EVALUATOR SUPPORT FOR EFFECTIVE EA IMPLEMENTATION